




REV #	DESCRIPTION	Date
1	Crane Logistics Plan for Chiller Relocation	12-27-17
2	2nd Crane Logistics Plan for Chiller Relocation	01-05-18
3	Pedestrian Walkway Revisions	01-05-18
4	Lift for Pull Test	01-23-18
5	Crane Logistics Plan for Dunnage Steel	01-24-18
6	Logistics Plan for Ductwork Installation	02-02-18
7	Crane logistics plan for RTUs	02-12-18
8	Partial Closure of Lot 5 for Crane Assembly	02-13-18
9	Crane logistics plan for RTUs	02-13-18
10	Revised Crane logistics plan for RTUs	02-14-18
11	Crane logistics plan for RTUs 3-13-18	03-02-18
12	Crane logistics plan for Ductwork 3-24-18	03-20-18
13	Crane logistics plan for Ductwork & Equip. 4-07-18	03-29-18
14	Crane logistics plan for Ductwork 4-14-18	04-11-18
15	Boiler Feed Logistics Plan 5-1-18	04-24-18
16	Roof Replacement Logistics Plan 6-12-18	06-1-18
17	Revised Roof Replacement Logistics Plan 6-19-18	06-6-18
18	Revised Roof Replacement Logistics Plan2 6-19-18	06-6-18
19	Revised Roof Replacement Logistics Plan2 7-06-18	07-6-18
20	Revised Roof Replacement Logistics Plan2 7-06-18	07-18-18
21	Revised Roof Replacement Logistics Plan2 7-06-18	07-18-18
22	Roof Replacement/Tiernan Roof Logistics Plan 8-17-18	8-16-18
23	Crane Pick for Generator for 1-18-19	1-16-19
24	Lot 5 Section Closed for Repairs	4-8-19

NJIT	
NAME: Section of Lot 5 Closed for Repairs	
FILE: NJIT_FMH_LOGISTICS_PLAN24.DWG	
DATE: 04-8-19	REV. 24