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1.  COMMUNITY NEED  

1.a. Target Community and Brownfields  
Community and Target Area Descriptions: The City of Lawrence (30 miles north of Boston, 

MA) was created at the height of the Industrial Revolution as a fully planned city whose dams 

and canals took advantage of water power provided by the nearby Merrimack River.  Massive 

textile mills flourished and Lawrence became a noted manufacturing city providing jobs to 

immigrants that flocked to the city. When the majority of textile mills began leaving in the 

1940s-50s, it precipitated a disinvestment in the city, leaving behind an impoverished, mostly 

immigrant, population living in neighborhoods experiencing environmental contamination due to 

a century of unregulated industrial development.  Numerous abandoned mills and contaminated 

properties are part of city life and more recent industrial operations that included trash 

incinerators, landfills, automotive and body repair shops and other operations typically found in 

low income, minority communities have added to the burden. This industrial legacy has resulted 

in the State identifying 2731 brownfield sites in Lawrence and prompted EPA to designate 

Lawrence as a “Making a Visible Difference” community. 
 

Lawrence is an Environmental Justice (EJ) Community and a MA Economically Distressed Area 

(EDA).  EDAs are areas of MA eligible for targeted assistance under the MA Brownfields Act 

based on economic distress criteria including unemployment, poverty, job loss and 

commercial vacancy. Lawrence has not experienced any significant revitalization in over three 

decades, and remains the poorest in the Commonwealth and among the highest in crime rates. 

The global economic downturn of 2008 hit this area particularly hard and the downsizing or 

closing of several manufacturing plants since then has resulted in the loss of over 500 jobs. 
 

Lawrence has the largest Latino population in New England (75.7 % Lawrence/10.2% MA2).  

Many residents face language/educational barriers, low wage employment opportunities and 

difficulty accessing medical and other services. Vacant lots/brownfields are part of neighborhood 

life and there is limited green space and urban canopy. Fresh/healthy food options and access to 

high quality recreational areas are extremely limited. 
 

The former Tamborello Property (the Site), is in the densely-populated Prospect Hill 

neighborhood (census tract 2508). The neighborhood is a mixed-use area with residential, 

institutional, educational, commercial and light industrial uses. There are 51 distressed properties 

in the neighborhood standing vacant and in disrepair. Stately single family houses on large lots, 

once occupied by mill merchants and managers, have now been divided into smaller apartments. 

Fifty five percent of the houses in the neighborhood were built in 1939 or earlier and 68% are 

renter-occupied3. A high percentage of female headed households with children under 18 

live in the neighborhood. The unemployment rate is high with more than 40% of 

households receiving SNAP benefits. The Prospect Hill neighborhood is located in a food 

desert with limited green space.  Traffic congestion and unsafe walking conditions exist and a 

previous road safety audit designated it a “high crash” area. Eleven residential properties closely 

abut the north end of the property along Hoffman Ave. To the west, across Marston St, lies 

Parthum Elementary/Middle School, Lorenz ball field and a 144-unit condo complex. To the 

south is an automobile dealership (formerly a waste recycling facility) and 400 feet to the east 

                                                 
1 EPA Brownfields 2007 Grant Fact Sheet, Lawrence MA;  2007 Lawrence Brownfield grants/historical facts.png 
2 Data are from the 2010-2014 American Community Survey (ACS) 5 year estimates, DP05 http://factfinder.census.gov 
3 Source: 2010-2014 American Community Survey 5 year estimates, DP04 at http://factfinder.census.gov 

http://factfinder.census.gov/
http://factfinder.census.gov/
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lies the Merrimack River and I-495. 
 

Demographic Information and Indicators of Need  
  

Targeted Community CT 2508 Lawrence MA National 

Population: 6,5251 77,3641 6,657,2911 314,107,0841 

Unemployment: (Sept 2016) N/A 6.4%2 3.3%2 5.0%3 

Poverty Rate: 22.4%4 28.5%4 11.6%4 15.6%4 

Percent Minority: 68.8%1 82.3%1 25.0%1 37.2%1 

Median Household Income: $34,1114 $34,4964 $67,8464 $53,4824 

Language Other than English 63.4%5 76.6%5 22.2%5 20.9%5 

≥ 25 y.o, 9-12th grade ed, no diploma 21.2%5 12.3%5 5.6%5 7.8%5 

Female headed household children <18 12.7%5 20.0%5 6.9%5 7.3%5 

Households with SNAP benefits 43.5%4 40.9%4 12.4%4 13.0%4 

1 Source: 2010-2014 American Community Survey 5 year estimates, DP05 at http://factfinder.census.gov  
2  MA Exec Office of Labor & Workforce Development DUA http://lmi2.detma.org/lmi/town_comparison.asp 
3  Bureau of Labor Statistics; http://data.bls.gov/timeseries/LNS14000000    
4 Source: 2010-2014 American Community Survey 5 year estimates, DP03 at http://factfinder.census.gov 
5 Source: 2010-2014 American Community Survey 5 year estimates, DP02 at http://factfinder.census.gov 

 

Brownfields and their Impacts: The industrial legacy of Lawrence left 273 Brownfields in a 

densely-populated city that is only 7.4 square miles. The majority of the identified brownfield 

sites in the city lie north of the Merrimack River, in the canal district and surrounding neighbor-

hoods, and the Tombarello site is located in this area. The poverty rate, income levels and 

sensitive populations within these areas are drastically higher than the rest of the state. Most 

residents live near multiple brownfields risking exposure to lead and asbestos from former 

residential sites and polycyclic aromatic hydrocarbons (PAHs), polychlorinated biphenyls 

(PCBs), heavy metals, chlorinated solvents, volatile organic compounds (VOCs) and other toxins 

from former industrial sites, gas stations and auto body shops.   Exposure pathways can be either 

through direct contact or inhalation of vapors via soil or groundwater migration into indoor air. 

The Marston St. corridor where the Tombarello Site is located has a long history of contam-

ination including a landfill, trash to energy incinerator, compressed natural gas facility and auto-

related businesses. Currently a MA DOT yard is located less than a city block from Parthum 

school where road salt is stored. It contributes truck traffic and diesel fumes to an already highly 

traveled area. Two auto mechanic shops are located within a 1/2 mile from the Site. 
 

The 14 acre Tombarello Site is the largest brownfield in the Prospect Hill neighborhood.  It is an 

abandoned former scrap metal recycling facility near the Merrimack River and sensitive pop-

ulations such as school aged children, low income families, and a high percentage of women of 

child bearing age.  The site was owned and operated by John C. Tombarello & Sons, Inc. as a 

scrap metal recycling facility from 1941-1998. The southern end was once a soap manufacturer. 

In December 1998, the Site was sold to American Recycling, Inc. which accepted scrap metal 

http://lmi2.detma.org/lmi/town_comparison.asp
http://data.bls.gov/timeseries/LNS14000000
http://factfinder.census.gov/
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including crushed automobiles, storage tanks, machinery and computer parts. Precious metals 

from the computers were extracted using cyanide.  American Recycling abandoned the Site and 

First Lawrence Financial, LLC became the mortgage holder. A truck driving school operated on 

the Site in 2006.   In May 2016, the City acquired the Site through tax foreclosure. Two former 

industrial buildings, a former residential building and several building foundations are on Site.  

Soil piles are scattered throughout and a 10-20-foot-high earthen berm is located on the eastern 

and southern borders which was reportedly created when the site operator pushed surface soils 

from the Site toward the property boundaries. 
 

Environmental analysis of surface soil, subsurface soil and soil stockpiles at the Site indicate 

contaminants including PCBs, heavy metals (arsenic, chromium, mercury, lead), semivolatile 

organic compounds (SVOCs) and PAHs.  PCB contamination exceeds 10 mg/kg and would 

constitute an Imminent Hazard/2-hour reporting condition if not for the fence around the Site.  
  

In 2006, citizen complaints about dusty conditions and public health concerns sparked EPA and 

MA Department of Environmental Protection (MA DEP) to conduct site visits where scrap metal 

reclamation activities posed Immediate Hazard conditions. In 2010, EPA and START 

(Superfund Technical Assessment and Response Team) conducted surface and subsurface soil 

samples at residential properties on Hoffman Ave. finding high concentrations of contaminants 

including PCBs, lead, chromium and SVOCs.  In 2011, EPA removed contaminated soil and 

conducted restoration activities from 4 abutting residential properties.  
 

1.b  Welfare, Environmental, and Public Health Impacts  
Welfare Impacts:  Crime: Abandoned vacant lots and weedy brownfields encourages crime and 

zip code 01841 where the Prospect Hill neighborhood is located, is rated 89/100 for violent 

crime (1: lowest; 100 highest). This mirrors the City (88.7) and is much higher than the State 

(41.4). Property crime also shows a similar trend with 01841 and Lawrence having a score of 75 

compared to only 43.5 State.4 The Tombarello Site has been vandalized by arsonists who set fire 

to an abandoned house and brick building resulting in property destruction and neighborhood 

disruption.   Public Safety: Arson at the Site places a burden on firefighters and public safety 

personnel and risks their exposure to contaminants.  Quality of Life: The Tombarello Site has a 

long history of problems impacting the peace of mind of residents nearby: they worry about 

possible health impacts, are disrupted by vandalism, and their property values are negatively 

affected.  Blight: Besides the large vacant Tombarello property, the neighborhood has 51 

unoccupied distressed properties that add to a feeling of neglect.  Community Disinvestment: 

Brownfields have created disincentives for external investments and contributed to 

unemployment, poverty and loss of tax revenue.  Food Security:  Prospect Hill is a food desert 

but brownfield sites are not desirable for developers who might locate a grocery store in the area.  

Transportation:  Per 2010- 2014 ACS 5-year estimates, 20.8% percent of residents in CT2508 do 

not have access to a car and rely on walking, biking, and public transportation. Since the 

neighborhood abuts a busy commercial corridor, walking is unsafe with no dedicated bike lanes.  
 

Cumulative Environmental Issues: 100% of Lawrence is classified as an EJ community 

compared to 12.1% average for all MA communities. Within 3 miles of the Site are multiple 

environmental issues.  The adjacent I-495 is heavily traveled with annual average daily traffic 

                                                 
4 Sperling’s Best Places:http://www.bestplaces.net/crime/zip-code/massachusetts/lawrence/01841. 

 

http://www.bestplaces.net/crime/zip-code/massachusetts/lawrence/01841
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count for 2015 = 114,452.5  Morning/evening rush hour traffic is a source of gas and diesel 

emissions and noise levels. The Marston St. corridor has a steady traffic flow increasing mobile 

source emissions. A 2008 MA DPH report “Air Pollution and Pediatric Asthma in the 

Merrimack Valley” pointed to emission exposure at higher traffic volume areas a likely 

contributing factor to the high asthma rates among children. A former closed landfill is located 

southeast of the Site which is now a park.  The area around the Site contains auto sales and 

mechanic businesses and a former waste transfer station abuts the property.  Across I-495 and the 

Merrimack River is a wastewater treatment facility and Lawrence Municipal Airport, further 

impacting pollution and noise levels in the area. Columbia Gas, a former natural gas storage 

facility, is within 3 miles of the Site, as are two incinerators.  
 

According to MA DEPs Waste Site/Reportable Release Look Up, Lawrence has 7 Tier 1 sites 

(most  hazardous) and the Tombarello Site is one of these.  The Toxics Action Center’s April 

2010 Report, Toxics in Massachusetts: A Town-by-Town Profile6, indicates Lawrence has 10 

large quantity hazardous waste generators (facilities generating more than 1,000 kg of hazardous 

waste and/or more than 1 kg of acutely hazardous waste/month) as well as 2 capped landfills. 
 

Compared to the State, Lawrence has 4.5 X less green space (16.5% Lawrence/74.8% State).7  

The Merrimack River, is an impaired waterway affecting fishing and swimming. Despite the 150 

years of unrestricted waste discharges, Lawrence still uses the River for its drinking water. 
 

Cumulative Public Health Issues: Brownfields, cumulative environmental issues and adverse 

social determinants negatively impact the health of Lawrence residents with young children, low 

income residents and elders particularly affected. Chronic conditions such as overweight and 

obesity were top health concerns identified in a 2016 Community Health Needs Assessment. 

Residents cited the lack of accessibility and crime as barriers to eating healthy and being 

physically active. Per MA Community Health Information Profile (MA CHIP), the prevalence of 

diabetes in Lawrence is higher (12.8%) compared to the State (7.5%) and the difference in 

diabetes prevalence rates is particularly striking in the 45-64 age group (24.2% Lawrence/9.3% 

State) and 65+ age group (33.7%Lawrence/ 17.9% State).8  Studies have pointed to a link 

between PCB exposure and a higher risk of diabetes (Carpenter 2008). Overweight/obese 

statistics among youth are also notable: Overweight: 22.2% Lawrence/17.1% State; Obese: 

25.4% Lawrence/16.3% State.9  Unsafe walking/biking conditions and fear of personal safety 

around the abandoned brownfield contribute to the lack of exercise.  
 

Young children and elders are particularly sensitive and adversely affected by poor outdoor and 

indoor air quality. The older housing stock and emissions from high traffic areas puts children at 

disproportionate risk for lead poisoning and asthma. The MA Department of Public Health’s 

Childhood Lead Poisoning Prevention Program (MA CLPPP) ranks Lawrence #5 out of 20 high 

risk communities in MA (high risk scores: 14.7 Lawrence/9.4 all high-risk communities/2.8 

State).10 This risk is exacerbated by brownfields, many of which are contaminated with lead and 

                                                 
5  Mass DOT:  http://mhd.ms2soft.com/tcds/tsearch.asp?loc=Mhd&mod= Local ID:5071 
6
 Toxics Action Center:http://www.toxicsaction.org/sites/default/files/tac/information/TAC-toxics-in-massachusetts.pdf  

7 MA Environmental Public Health Tracking:  Community Profile for Lawrence; http://www.mass.gov/dph/matracking  
8 MA CHIP Diabetes Report:  www.mass.gov/eohhs/docs/dph/masschip/diabetes/h-o/diabetescity-townlawrence.rtf 
9 MA CHIP Youth Weight Status Report: http://www.mass.gov/eohhs/researcher/community-health/masschip/youth-weight-status-2010.html 
10

 MA CLPPP: www.mass.gov/dph/clppp 

 

http://mhd.ms2soft.com/tcds/tsearch.asp?loc=Mhd&mod=
http://www.toxicsaction.org/sites/default/files/tac/information/TAC-toxics-in-massachusetts.pdf
http://www.mass.gov/eohhs/docs/dph/masschip/diabetes/h-o/diabetescity-townlawrence.rtf
http://www.mass.gov/eohhs/researcher/community-health/masschip/youth-weight-status-2010.html
http://www.mass.gov/eohhs/docs/dph/environmental/lead/stats/high-risk-communities-for-childhood-lead-poisoning-cy-2011-2015.pdf
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other heavy metals. PCB’s have been linked to respiratory problems (ATSDR). Pediatric asthma 

prevalence in Lawrence among K-8 students is about 1.5 X higher than the State (rate per 100 K-

8 students: 18.1 Lawrence vs 12.4 State).11 SVOCs from brownfield sites such as the Tombarello 

Site, can leach into indoor air amplifying poor indoor air quality. PCBs and lead in soil near 

hazardous waste sites can affect children if they play in contaminated soil or put dirty toys, hands 

or other objects in their mouths. Another health concern, because of the high number of women 

of child bearing age in the area, is the relationship between PCB’s to low birth weight babies.   
 

1.c.     Financial Need   

1.c. i.  Economic Conditions:  The over 1,000 vacant lots/underutilized spaces in Lawrence 

coupled with a largely low-income population results in a limited tax base and inadequate 

funding for environmental remediation.  The City is owed $21 million in back taxes on multiple 

properties.12  Lawrence does not have the funds to clean up the Site.   It has a legacy of outflow, 

not reinvestment, of capital: lost financial capital (manufacturing/ business profits), and lost 

human capital (individual/ civic/ business sector leadership).  The weakened tax base strains an 

already tight municipal budget to keep up with critical public services. In 2010, it had a $27 

million operating deficit prompting the State to appoint a fiscal overseer. The demographic 

upheaval of recent decades took a toll on social networks and safety nets; the 2008 national 

recession further weakened the remaining manufacturing sector, eroding many recent Latino 

family economic gains. In the past year, the loss of two local businesses (Lawrence Pumps and 

Polartec) was announced (cumulative loss: 285 manufacturing jobs13).  Other recent local factory 

shutdowns/downsizing include Microsemi Corporation (over 100 jobs lost) and a General Mills 

yogurt factory (144 jobs lost)14. The heavy snowfall in 2014-2015 resulted in the City spending 

$3M more than budgeted for road salting, snow plowing and removal.  Recent extreme rain 

events have led to flooding of large sections of neighborhoods straining city funds.  
 

1.c ii.  Economic Effects of Brownfields:  Declining property values and economic distress 

caused by the many high-priority brownfields debilitates Lawrence’s long-term economic 

recovery. The significant remediation required places a heavy burden on local government. 

Prospective residents and developers are looking for better neighborhoods and housing 

opportunities causing out-migration of the very residents best equipped to stimulate growth. The 

Tombarello Site is located on prime development property near the highway with 500+ feet of 

visible highway frontage.  It has tremendous redevelopment potential. Developers have inquired 

about the Site but contamination is a barrier to positive reuse.  Comparing 14 acres of active-use 

sites nearby, the Economic Development Director estimated that by sitting idle, the Tombarello 

Site is lost opportunity for the City of about $260,000/year in tax revenue. 

 

2.  PROJECT DESCRIPTION AND FEASIBILITY OF SUCCESS  

2. a.  Project Description   
2.a. i.  Existing Conditions: The cleanup and redevelopment of the vacant Tombarello site will be 

conducted in two phases.  Phase I is the focus of this cleanup proposal and centers on a 2.6-

acre lot (Lot #1) along Marston Street. One former industrial building and a former residential 

building remain on Lot #1.  Phase II will focus on the back 11.4 acres (Lot #2).  

                                                 
11

 MA Department of Public Health, Bureau of Environmental Health: https://matracking.ehs.state.ma.us 
12 Communication with City of Lawrence Economic Development Director 
13 Eagle Tribune, Thursday, September 29, 2016; http://www.eagletribune.com/news  
14  Eagle Tribune, Friday, September 29, 2014; http://www.eagletribune.com/news  

https://matracking.ehs.state.ma.us/
http://www.eagletribune.com/news/lawrence-pumps-job-loss-tally-up-to/article_dc6e2cdc-8674-11e6-9227-7f283198f676.html
http://www.eagletribune.com/news/general-mills-workers-will-lose-jobs-when-methuen-yogurt-plant/article_856ea769-af79-54dd-b4d5-da13dba4ab85.html
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The existing conditions described below are based on several field investigations conducted 

between 1998 and 2016. Prior environmental assessment work has been undertaken for the Site 

as a whole (Lot #1 and Lot #2 as a single parcel), however the existing conditions provided 

herein focus on Lot #1 only. Fill material containing metal, brick, ash, slag, glass, and other 

man-made debris were encountered in nearly every subsurface exploration completed. The depth 

of fill material varies widely across the Site ranging from 2 to 8 feet below ground surface (bgs), 

with an average fill thickness of 4 to 6 feet. Contaminants detected in Site soils are associated 

with historical operations as a burn dump/landfill and scrap metal/salvage yard. Native sands 

were encountered in deeper soil borings performed for monitoring well installations.  
 

Extent of PCB Contamination in Soil: Concentrations of PCBs have been detected throughout 

Lot #1 in both surface (0-1 foot bgs) and subsurface soils (greater than 1 foot bgs). Concen-

trations have ranged from non-detect to 22 mg/kg. In general, soils contain less than 10 mg/kg 

PCBs, with only two separate and discrete areas totaling approximately 10,000 square feet in size 

containing PCBs above 10 mg/kg.  Extent of Metals Contamination: Concentrations of several 

metals (arsenic, barium, chromium, mercury, lead) have been detected at concentrations that 

exceed their respective Massachusetts Contingency Plan (MCP) Method 1 risk assessment soil 

standards. The heavy metal most frequently detected over its Method 1 soil standard is lead. 

Lead concentration has exceeded standards in most samples collected (maximum concentration: 

3,700 mg/kg).  Extent of PAH Contamination: Concentrations of PAHs have been detected 

throughout Lot #1 above applicable MCP Method 1 S-1 Soil Standards in soil samples. PAHs 

were detected above Method 1 standards in all but one of the 12 soil samples collected during a 

2016 investigation. Groundwater Contamination: Low concentrations of VOCs, SVOCs, and 

dissolved metals have been detected in groundwater samples collected from on-site monitoring 

wells. Based on these results, groundwater at Lot #1 has not been adversely impacted. 
 

2.a. ii.  Proposed Cleanup Plan:  The proposed cleanup plan for Lot #1 includes a mix of soil 

removal and containment measures to mitigate potential human health risks associated with 

PCB, metals, and PAH contamination in soil and facilitate redevelopment. Due to the large 

volume of contaminated soil present, excavation and off-site disposal (or treatment) of soil to 

achieve contaminant levels suitable for unrestricted use is cost prohibitive. Therefore, the only 

feasible remedial alternative includes placement of a soil cover to prevent direct contact with 

contaminants in soil. Future construction of buildings that require displacement of contaminated 

soils will be performed under the oversight of a Qualified Environmental Professional (QEP) and 

under a Soil Management Plan to prevent exposure to contamination by utility workers and 

residents.  In MA, the Brownfields Program is a privatized waste site assessment and cleanup 

program in which direct oversight of site assessments and cleanups are done by Licensed Site 

Professionals (LSPs) rather than the MA DEP.  LSPs are licensed by the State and develop and 

execute a scope of work that will satisfy the State requirements to address contaminated property 

(MA General Law c.21E and the MCP).  
 

The LSP will ensure safe remediation and worker safety by monitoring fugitive dust emissions 

and ensuring that protocols are followed. Adjacent property access is not anticipated, but if 

needed, the City has an access agreement template from past cleanup projects.  The City has also 

been in conversation with abutters who enthusiastically support the cleanup. 
 

The ABCA provides the evaluation of alternatives. Alternative 4, a cap that complies with TSCA 

(40 CFR 761.61(a)(7) with Clean Utility Corridor, is the most cost effective and protective 



Lawrence, MA  |    FY 2017 Cleanup Application   |  Ranking Criteria 

Page 7 of 15 

cleanup plan that facilitates redevelopment of Lot #1.  It includes limited excavation and off-site 

disposal of contaminated soil, then placement of a 2-foot soil cover over contaminated soils that 

are left in place. Soil excavation will be performed strategically to establish a “clean utility 

corridor” between Marston Street and a proposed building location. The clean utility corridor 

will enable connection to utility lines on Marston Street without having to develop a Soil Man-

agement Plan and implement health, safety and engineering controls to protect utility workers.  
 

Implementation of an Activity and Use Limitation (AUL) will be necessary to prevent activities 

that might compromise the integrity of the cover. Long-term monitoring and maintenance will be 

required to verify the continued effectiveness of the cover. Any disturbance of soils underlying 

the cover (for instance, to construct a building foundation) would need to be performed under the 

oversight of an LSP and in accordance with a Soil Management Plan.  
 

This cleanup plan will be compliant with State and Federal regulations, be protective of human 

health and the environment, and facilitate redevelopment of Lot #1 for a wide range of potential 

uses by providing a clean soil corridor for the installation of utility lines.  
 

2.a.iii.  Alignment with Revitalization Plans:  Lawrence’s 2016 Urban Renewal Plan, generated 

with robust community input, identifies four key focus areas: 1) Economic Development, 2) Job 

Creation, 3) Quality of Life and 4) Municipal Fiscal Stability.  The proposed redevelopment of 

the Tombarello Site aligns with each of these goals and has great potential to be a lynchpin in the 

economic revitalization of the City.  Since it is the largest brownfield in the Prospect Hill neigh-

borhood, its cleanup and redevelopment will have profound benefits to the neighborhood and 

positively impact and address community needs. During the development of this proposal, the 

City directly engaged the development community with expertise in brownfield redevelopment 

and residents through the neighborhood associations.  The City has also engaged the Lawrence 

Partnership, a private/public sector collaboration for the economic development of the City that 

includes the leaders of most of the banks in Lawrence. Feedback from these groups has been in-

cluded in the phasing and marketing strategy developed by the city.   
 

REDEVELOPMENT PLAN:  Phase I: Cleanup and Redevelopment of Lot #1. This 2.6-acre lot 

along Marston St. will include neighborhood amenities (bank and pharmacy);  

Phase II:  Cleanup and Redevelopment of Lot #2. A large anchor store that sells food is 

desired for this 11.4-acre lot behind Lot #1. 
 

Additional Site development includes a green buffer zone and walking path planned between 

Hoffman St. homes and the Site’s northern boundary. This portion was already partially cleaned 

up by EPA during the removal action in 2011. 
 

Integration with transit: Marston St. is a priority for Lawrence’s Complete Streets projects 

and includes a road safety audit and assessment for public transit adequacy to the neighborhood.  
 

Use of existing infrastructure: Water, sewer, electrical, gas, and telecommunications is avail-

able along Marston Street and can be easily connected to Site via underground utility corridors. 
 

Integrating Equitable and Sustainable Development and Livability Principles:  Lawrence’s low 

income, majority Latino population, high unemployment rate and high incidence of obesity, 

asthma and other chronic diseases make health equity and sustainability important considerations 

for Site design. For instance, providing more transportation options along Marston St. will 

decrease household transportation costs, improve air quality, create a safer, more walkable, 
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bikeable neighborhood and promote public health. Improving economic competitiveness of 

Prospect Hill by bringing in services that provide residents with healthy, affordable and cultural 

options (ie pharmacy, store that sells fruits and vegetables) will contribute to employment 

opportunities and health. Enhancing the neighborhood with a green buffer zone and walking 

path will help with noise/air pollution, reduce the heat island effect, help mitigate stormwater 

flow, and provide opportunity for physical activity. Low Impact Development approaches and 

the city’s stormwater ordinance will help prevent pollution of the Merrimack River. The City 

will encourage development that integrates LEED certification and green building design.   
  

2.b.  Task Descriptions and Budget Table 
The following includes the Grant Tasks with the activities and person responsible for 

completing. The costs associated and funding source are included for each task. 
 

TASK 1 - COOPERATIVE AGREEMENT OVERSIGHT:    This task entails programmatic grant 

management.  Expenses include staff time.  The Project Manager (PM) will coordinate efforts 

between the City, LSP, grant partners, and EPA Project Officer, and attend the EPA National 

Brownfield Conference.  The Mgr of Finance and Admin. will provide financial oversight, 

process invoices, submit monthly billing, and procure LSP. The Economic Development Officer 

will prepare quarterly reports and ACRES documentation.  Outputs:  Timely completion of 

grant tasks and expenditures, conference attended, LSP secured, EPA quarterly reports and 

ACRES updated, Closeout of Cooperative Agreement. 
 

1) Personnel Costs: $21,365        EPA Grant $0    Cost Share:  $21,365 (City General Funds) 
    PM -200 hours at $41.18/hour incl. tax and fringe = $8,236   

    Mgr of Finance and Admin -90 hours at $54.61/hour incl. tax and fringe = $4,915  
    Economic Development Officer-  200 hours at $41.07/hour incl. tax and fringe = $8,214 
 

2)  Travel Costs:     $0   EPA Grant:  $0    Cost Share:  $0  

    $1,000 for PM to attend EPA Conference includes Airfare/lodging/per diem will be paid for        

out of our current Area Wide Planning Grant. 
     

TASK 2 - COMMUNITY OUTREACH AND ENGAGEMENT:   This task includes engagement with 

neighborhood stakeholders.  Expenses include staff time, supplies, and contractual.  The PM will 

prepare a Community Relations Plan, attend public meetings and interface with local bus-

inesses, residents and elected officials. The City’s Neighborhood Planner will attend neighbor-

hood association meetings, engage school personnel/parents. The LSP will educate residents and 

stakeholders.  Outputs: Community Relations Plan developed, 3 public meetings held, handouts 

produced, meeting minutes and public comments documented, personal inter-action with City 

Councilors/ businesses/school community, 12 neighborhood meetings attended. 
 

 1) Personnel Costs: $8,247      EPA Grant:  $0     Cost Share:  $8,247 (City General Funds) 

    PM -150 hours at $41.18/hour incl. tax and fringe = $6,177   

    Neighborhood Planner -50 hours at $41.40/hour incl. tax and fringe = $2,070 
 

2) Supplies:      $1,000     EPA Grant:  $0       Cost Share:  $1,000 (CDBG) 

     $1,000 for placing advertisements in the newspaper and printing outreach materials 
 

3)  Contractual:       $2,000  EPA Grant: $2,000 Cost Share: $0 

 LSP (TBD)- 20 hours at $100/hr = $2,000 
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TASK 3 - SITE-SPECIFIC ACTIVITIES/CLEANUP:   This task entails finalizing the ABCA, 

submitting the Quality Assurance Project Plan (QAPP) and the cleanup itself.  Expenses include 

staff time and contractual costs of the LSP and remediation contractor. The Mgr of Finance and 

Admin in consultation with the LSP will procure the remediation contractor to perform Lot #1 

cleanup.  Contractual Costs: LSP will finalize the ABCA and QAPP.  Remediation contractor 

will follow cleanup plan. Outputs:  Finalized ABCA, QAPP, final Remedial Action Plan that 

incorporates community comments, remediation contractor secured, Soil Management Plan 

created, efficient and safe remediation of 2.6 acres of brownfield. 
 

1) Personnel Costs: $4,664  EPA Grant:  $0    Cost Share: $4,664 (City General Funds) 

    PM -100 hours at $41.18/hour incl. tax and fringe = $4,118   

    Mgr of Finance and Admin -10 hours at $54.61/hour incl. tax and fringe = $546 
 

2)  Contractual:   $183,000  EPA Grant:  $183,000     Cost Share:  $0  

     LSP- 80 hours at $100/hour = $8,000 

     Remediation Contractor – Total cost estimate of cap/ cover /offsite soil disposal = $275,000.      
     ($175,0000 grant funds and $100,000 leveraged from MVPC Brownfield RLF) 
 

TASK 4 - OVERSEE SITE CLEANUP/REDEVELOPMENT:  This task includes project monitoring, 

closeout and redevelopment planning. Expenses include staff time and contractual costs for LSP 

site monitoring.  The PM will meet with LSP regularly, work with developers on site redevelop-

ment plans and City Departments to coordinate Complete Street efforts. The Economic Develop-

ment Officer will document labor compliance with the Davis-Bacon Wage Act.  Contractual 

Costs: LSP will monitor project to ensure cleanup is progressing safely and efficiently, partici-

pate in weekly construction updates, coordinate with MA DEP and EPA, and assure all required 

paperwork and closeout documentation is completed.  Outputs: Weekly construction meetings, 

cleanup funding leveraged, redevelopment partners secured, LSP site monitoring, submission of 

all state-required reporting until achievement of final closeout, AUL documentation. 
 

1) Personnel Costs: $6,938 EPA Grant:  $0          Cost Share:  $6,938 (City General Funds) 
    PM -150 hours at $41.18/hour incl. tax and fringe = $6,117   

    Economic Development PO -20 hours at $41.07/hour incl. tax and fringe = $821 
 

2)  Contractual:   $15,000 EPA Grant:  $15,000    Cost Share:  $0  
    LSP- 150 hrs at 100/hour = $15,000  

 

Budget Table Project Tasks ($)   

Budget Categories 1. Grant  

Oversight 

2. Community 

Outreach 

3. Site-Spe-

cific Activities 

4. Oversee Site 

Cleanup 

Total 

Personnel incl, tax/fringe $21,365 $6,188 $4,664 $6,938 $39,155 

Supplies 0 $1,000 0 0 $1,000 

Contractual $ $2,000 $183,000 $15,000 $200,000 

Total Federal Funding $0 $2,000 $183,000 $15,000 $200,000 

Cost Share $21,365 $7,188 $    4,664 $  6,938 $  40,155 

Total Budget $21,365 $9,188 $187,664 $21,938 $240,155 
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2.c.  Ability to Leverage: The Tombarello Site has already received approximately $150,000 in 

Targeted Brownfield Assessment funds and $1.2 M in 2010 to clean up Hoffman St. house lots.  

Our strategy is to first focus on the cleanup and redevelopment of Lot #1. The City anticipates 

the revenue generated from the sale and taxes generated from this Lot, will help fund 

remediation of Lot #2.  In addition to the $200,000 grant funds requested from this grant for Lot 

#1, the City has received commitments of leveraged funds for the cleanup and infrastructure 

costs needed to successfully redevelop the Site.(See table below and Leveraging Documentation) 
 

Organization Source/ Use Value ($) Status 

MV Planning Comm. RLF Cleanup; traffic data  $100K secured 

MA DEP 2016 EPA 104k Assessment- pre-design $20K secured 

MA Development BF Redev Fund; T/A for Mkt and Transit Eval $50K estimated secured 

City DPW Chapter 90-Roadwork, sidewalks $100K secured  

City OPD HUD CDBG Infrastructure/utility connections $50K secured 

MA DOT Marston’s Complete Streets $400K seeking 
 

3. COMMUNITY ENGAGEMENT AND PARTNERSHIPS  
 

3.a.  Engaging the Community:  The City of Lawrence and its project partners are committed 

to thoughtfully engaging all potential stakeholders throughout the remedial planning and cleanup 

process and will implement an engagement plan that focuses on equity and inclusion. 
 

Prior to submitting this proposal, the City engaged the community through a public meeting at 

the Redeemer Lutheran Church, located less than 1/2 mile from the Tombarello Site. The project 

team presented the findings of the recent assessment work, discussed the analysis of brownfield 

cleanup alternatives and presented redevelopment options. Prior to the meeting, outreach staff 

from the City and Groundwork Lawrence (GWL) canvassed neighborhoods adjacent to the site 

to promote the meeting and answer any questions residents had.  The project team attended a 

meeting of the Prospect Hill and the District A Neighborhood Associations to review the project 

and promote the public meeting. A Facebook page was created to increase public engagement 

and will be a means to share information throughout the project. The meeting was attended by 

nearly 40 residents. Feedback from residents is included in this cleanup proposal and will con-

tinue to inform the city’s implementation of redevelopment activities. 
 

Engaging the community in the Tombarello Site project will require working at multiple levels to 

ensure equity and inclusion for those who live and work near this former metals recycling facil-

ity.  Many of these stakeholders have expressed strong support for the city taking ownership of 

the property because they have long wanted previous property owners to implement remedial ac-

tions and commence reuse planning.  These primary stakeholders will have direct contact with 

the City’s Project Manager to ensure they feel included and allay any concerns about the risks to 

public health and safety.  This contact will be established through direct outreach to this target 

group at multiple points through the project’s life and will include door knocking, literature dis-

tribution, and updates at neighborhood association meetings.  The city will implement multiple 

public meetings at project milestones to ensure transparency, equity, and inclusion. Safety is a 

prime consideration since the site is located across from a school and many single mothers with 
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children live in the area.  Public meetings will address citizen concerns around health, safety, and 

community disruption and educate the public about methods implemented to ensure safety. To 

ensure the cleanup activities are conducted in a manner that is protective of the sensitive popula-

tions identified, the following strategies will be used: LSP oversight, a fence around the property, 

warning signs in multiple languages and the monitoring of fugitive dust emissions. The PM will 

be a continual point of contact with the public to address any on-going concerns. All communi-

cation including meetings and flyers will be in Spanish/English using multiple medium. The City  

commits to using social media and a project website to broadcast project updates.   
 

The PM has an established rapport with local businesses and developers interested in the Site and 

who align with redevelopment strategies. He will continue this communication and expand out-

reach to other potential developers as the project progresses.  A sign will be installed at the Site 

to market the project to the development community and provide contact information for resi-

dents wishing to learn more about the project. 
 

3.b.  Partnerships with Government Agencies: The City has established strong partnerships 

with State and Federal government agencies responsible for voluntary brownfield cleanup and 

with officials from EPA and the State to develop a strategy to ensure the project meets all 

applicable standards and is protective of human health and the environment.  EPA has a long 

history with the Tombarello Site.  Several years ago, the agency implemented an emergency 

response action to minimize threats to public health along the north side of the Site. After the city 

took ownership of the property, EPA implemented a Targeted Brownfield Assessment project to 

help the city develop a strategy for the project. MA DEP is currently working with the city to 

provide fencing around the Site and a survey of existing conditions and has committed funding 

for pre-design assessment. EPA’s Making a Visible Difference team has a strong presence in 

Lawrence working collaboratively to address a broad range of local issues. Other State and 

Federal agencies will provide leveraged funds to ensure its success: 1) HUD CDBG funds will 

be utilized for infrastructure and utility connections; 2) MA Development will provide Brown-

field Redevelopment Funding to assist with market feasibility and transit planning; 3) MA DOT 

Complete Streets funding is anticipated and Marston St. is a priority area; 4) Merrimack Valley 

Planning Commission’s (MVPC) RLF funding as gap clean up financing and traffic data 

collection. and 5) the City’s Chapter 90 funds will be used for roadwork/ sidewalks. 
 

3.c.  Partnerships with Community Organizations  

Community Organization Description & Role:   

Groundwork Lawrence (GWL):  Community-based organization with expertise in community 

engagement, transforming brownfields, and workforce development programs. Role:  Assist with 

outreach, community engagement, organize public meetings, contribute to assessment, planning, 

and implementation of the project. The City has an existing Cooperative Agreement with GWL 

to conduct these activities. Contact:  Heather McMann, Executive Director, 978-974-0770x7009.   
 

Neighborhood Associations (District A and Prospect Hill): Two resident led groups. Role: Pro-

vide time and space during monthly meetings for project updates and resident input. Contact: 

District A- Maria DeLa Cruz 978-303-7243/ Prospect Hill David Struffolino 978-688-3446. 
 

 Letters of Commitment: Please see attached. 
 

3.d.  Partnerships with Workforce Development Programs:  Efforts are made to enlist 

remediation contractors that are local, minority and/or women owned and employ Lawrence 
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residents. Public procurement announcements are published in local newspapers (English and 

Spanish). The City will work in collaboration with GWL and Merrimack Valley Workforce 

Investment Board (WIB) who is a recipient of a 2015 EPA Job Training Grant. WIB offers an 

Environmental Technical Training Program in the fields of Brownfield Remediation and 

Hazardous Materials Handling. The 2017 Spring training will be conducted in Spanish. WIB will 

track participant’s hiring and make graduates aware of local job opportunities. WIB will assist in 

the training/ outreach to local displaced workers for the retail jobs created by this redevelopment. 
     

4.  PROJECT BENEFITS  

4. a.  Welfare, Environmental and Public Health Benefits 
WELFARE BENEFITS: 1)  Increase in quality of life:  Cleaning up and redeveloping Lot #1 first 

will create immediate eye appeal- no longer will there be a weedy lot and chain link fence to 

look at but a redeveloped parcel with amenities that can be utilized by local residents.  

Completing the entire project will mean residents no longer will worry about possible exposure 

to contaminants and their health effects, nor disturbed by arson/vandalism. The green buffer/ 

walk path will add green space to the neighborhood and decrease noise and pollution. 
 

2)  Increase in food security:  A large anchor store that offers food in this food desert will 

benefit all residents especially sensitive populations (single mothers with children and residents 

receiving SNAP benefits) by increasing access to nutritional sources locally.   
 

3) Supports all modes of transportation:  Redevelopment will be coordinated with traffic studies 

on Marston St. to assess congestion and improve traffic flow/safety.  Marston St. is a priority 

area for Lawrence’s Complete Streets projects integrating safety and accessibility for all users 

and increasing walkability and bikeability. This will particularly benefit children, elders and the 

21% of neighborhood residents that do not own a car.  
 

4)  Increase employment options:  The projected redevelopment will include an anchor store 

that can create a large number of jobs of varying skill levels and with career advancement 

opportunities thus reducing unemployment and increasing household income. 
 

ENVIRONMENTAL BENEFITS:  1) Increase in air quality:  Exposure to SVOCs will be elimin-

ated and the green buffer will help remove airborne particulates and reduce heat island effect. 
 

2) Increase in water quality:  Low Impact Development approaches and application of the 

stormwater ordinance will capture stormwater and prevent pollution of the Merrimack River.   
 

3)  Overall reduction in contamination:  Removal of PCB and heavy metal hotspots will reduce 

overall contamination and capping/cover will prevent exposure to contaminants left on-site. 
 

PUBLIC HEALTH BENEFITS: 1) Reduced exposure to site contaminants: Residents and safety 

personnel will no longer risk exposure by soil or air to PCBs, heavy metals, SVOCs, PAH’s and 

other contaminants. Children’s potential exposure to lead and PCBs will be reduced and 

potentially help with a reduction in diabetes, improved breathing and reduced blood lead levels.  
 

2)  Improvement in chronic disease outcomes:  The Complete Streets and the walking path will 

promote physical activity and help decrease the rate of overweight/obesity and diabetes in 

neighborhood residents.  Improvement in air quality will benefit asthmatics. 
 

3) Increase in fresh fruits and vegetable access:  An anchor store offering fresh fruits and 

vegetables will provide healthy lifestyle choices and greatly improve nutritional quality by 

decreasing access barriers- especially important to the nearby single mothers with children. 

4) Improved mental well-being from no longer living near a blighted brownfield site. 
 



Lawrence, MA  |    FY 2017 Cleanup Application   |  Ranking Criteria 

Page 13 of 15 

4.b.  Economic and Community Benefits  
The cleanup and redevelopment of Lot #1 will result in 2.6 acres of brownfield made ready for 

reuse and redevelopment. Community benefits of redevelopment include providing local 

amenities that neighborhood residents can walk to and becoming a model for connecting 

Complete Streets with brownfield Cleanup. To extrapolate estimated economic benefits for this 

project, we used a recent similar-sized project that in 2015 was subdivided to accommodate two 

commercial uses: a Cumberland Farms Gas Station and a Family Dollar. These two parcels were 

sold for $2.15M and resulted in 30 temporary construction jobs and 40 permanent jobs.  The two 

combined parcels are now assessed at $2.3M yielding over $75,000 in tax revenue.  We expect 

similar outcomes from the cleanup/redevelopment of Lot #1. Income generated by the sale of Lot 

#1 will be used to leverage funding for Phase II redevelopment.  
 

Completion of Phases I and II will turn a 14 acre brownfield into an economically viable 

community asset, generate an estimated $260,000/year in tax revenue and add approximately 300 

retail/service jobs with the potential for career ladders. Benefits include: needed services added 

to the neighborhood; reduction in contaminant exposure; improved ability to sell homes along 

Hoffman Ave; and green space and a walking path introduced to the area.  
 

5.  PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE  
 

5.a.  Audit Findings:  The City of Lawrence has had no adverse audit findings nor has it been 

designated a high-risk grantee by EPA related to any Brownfield grants the City has received. 
 

5.b.  Programmatic Capability: Organizational structure: The Mayor is in direct charge of all 

the municipal offices. The City of Lawrence EPA Brownfield Cleanup grant will be managed by 

the Office of Planning and Development (OPD) which includes the Planning Department, 

Business and Economic Development Department and Community Development Department. 

Regular status reports will be provided to the Mayor. OPD has developed an existing and 

experienced staff with capacity to ensure timely and successful expenditure of funds and 

completion of all technical and administrative financial requirements. OPD is experienced with 

managing multiple Federal and State grants and has financial management systems in place to 

properly allocate grant funds to appropriate costs. Key staff identified for this grant are involved 

with the current Brownfield Assessment grant. Their roles and experience include: 
 

Business and Economic Development Director- Abel Vargas: Role- Project Manager (PM): 

Overall responsibility to assure partner and sub-recipient commitments are being met; Coord-

inate with City Departments and internal team; Interface with local businesses and developers; 

Manage relationships with key stakeholders and point of contact for the community; keeps the 

Mayor informed; and Coordinates with the EPA Program Officer. Experience- Successfully ad-

ministered EPA Area Wide Planning Grant; developed work relationships with Mass Develop-

ment, EPA Region I staff; leveraged $750K from the EPA for Brownfield assessment. 
 

Manager of Financial & Administrative Services -Susan Fink: Role- Financial oversight of 

grant; oversee bid process. Experience -Overseen the administrative and financial requirements 

of most of recent EPA Brownfield grants. Employed by the Community Development 

Department since 1995 and manages numerous Federal, State and Foundation grants. 
 

Economic Development Officer II -Francis O’Connor:  Role -Prepare EPA quarterly reports 

and ACRES updates, document Davis-Bacon Wage Act compliance.   Experience- 10-year ex-

perience with EPA ACRES reporting with the City of Lawrence. 
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Neighborhood Planner- Wendy Luzon: Role- Responsible for communicating project and 

outreach to neighborhood associations, neighborhood school and other community groups.  

Experience - In her role as Neighborhood Planner builds upon her strong community ties gained 

by 15 years as a community activist and co-founder of non-profit focused on domestic violence. 
 

The OPD is poised to work in cooperation with a strong team of sub-grantees and community 

partners. Additional expertise required to complete the grant requirements will be acquired 

through a procurement process. The City follows the Commonwealth of MA procurement laws. 

The Manager of Financial and Administrative Services ultimately oversees the procurement 

process. She reads and records bids, notes any irregularities, and evaluates based on established 

criteria. The contract will be awarded to the lowest bidder who meets program’s requirements.   

The LSP and the Professional Remediation Contractor will be procured using a Request for 

Qualifications process.  The City will utilize GWL as the primary outreach/educational partner. 

The City has a Cooperative Agreement with GWL and can directly contract with them for 

projects that fit under the terms of the Agreement without a formal procurement process. 
 

5.c.  Measuring Environmental Results:  Anticipated Outputs/Outcomes:  

Task 1- Cooperative Agreement Oversight 

Measures of Progress: procurement process 

for LSP and contractors; # meetings with 

LSP; LSP reports to assure workplan goals 

met; Expenditures / Invoices aligned with 

work completed. 

Outputs: LSP and 

contractors secured;  

EPA quarterly reports 

and ACRES updated; 

Conference attended. 

Outcomes: Timely 

completion of 

workplan deliverables 

and fund expenditures; 

Successful closeout of 

grant 

Task 2- Community Outreach & Engagement 

Measures of Progress: # of residents 

attending public meetings and neighborhood 

association meetings; contacts with 

stakeholders; followers on social media 

Outputs: Community 

Relations Plan 

developed; Outreach 

materials produced; 

Meeting minutes filed. 

Outcomes: 

Community engaged 

and input inte-grated 

into redevelop-ment 

plan 

Task 3- Site-Specific Activities/Cleanup 

Measures of Progress: Relevant documents 

produced; Field visits ensure clean up 

following plan and safety. 

Outputs: Final ABCA; 

QAPP; Remedial Action 

Plan; Soil Mgt. Plan 

Outcomes: Efficient 

and Safe remediation 

of 2.3 acres of 

brownfield 

Task 4- Oversee Site Cleanup and Redevelopment 

Measures of Progress: Oversee Site 

Cleanup and Redevelopment; # meetings b/t 

LSP & PM; LSP oversight of remediation 

contractor; # of PM meetings with developers 

Outputs: State reports 

filed; AUL documented; 

Davis-Bacon reports.  

Outcomes: $720K 

leveraged; 

redevelopment partners 

secured 

 

5.d.  Past Performance and Accomplishments / Currently has an EPA Brownfields Grant 

5.d.i. 1.  Accomplishments: The City has successfully completed and closed out several EPA 

Brownfield grants and has one currently ongoing.  Accomplishments in ACRES, include:   
 

1) 2015 Area Wide Planning grant (TR96192401) Current Grant- To date, Outputs: Two 

public meetings held; One rail trail walk with 40 stakeholders; Outcomes:  a) Florence St. lots 
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(24,000 square feet) along RR corridor planned for housing; b) Covanta Property: parking lot 

planned and $1.2 M leveraged to fund 100% of rail trail construction design. 
 

2)  2012 Assessment grant (BF96170001) Outputs: 8 Phase I,  1 Phase II ESA Outcomes: a) 

Assessment work of Ferrous Site led to a $2.3M Gateway City Parks grant to transform area into 

a park; b)  9 Osgood property sold to minority business owner for $500K and 20 jobs produced;  

c) Public safety/ training facility planned at 41 & 55 Lowell St; d) Assessment work at 100 

Parker St. assisted with air quality determinations relating to remnants of an underground storage 

tank allowing Habitat for Humanity leveraging $2M for 10 first time home buyer condos; e) 

Portion of 20-30 Island St. incorporated into Ferrous park and onsite building demo planned. 
 

3) FY08 - Cleanup grant (BF 97197301)  Outputs: One Phase III ESA Outcomes: Covanta 

Site developed into a 5-acre riverfront park with community gardens and walking trails along the 

Spicket River. Over $1.1M leveraged by City partner GWL. Awarded the 2011 Gabe 

Zimmerman Public Service Award from National Community Development Assoc. for 

outstanding use of CDBG funds and 2010 Brownfield Renewal Award for Social Impact. 
 

4)  FY 07 Assessment grant (BF 97185301)  Outputs: 9 Phase I, 5 Phase II, 2 Phase III 

Outcomes: 5.5 acre former foundry redeveloped into 60 affordable rental units, retail space, and 

energy efficient facilities with playground, community gardens, financial literacy center, and 

green space with access to Merrimack river and future Riverwalk. 
 

5)  FY07 Cleanup grant (BF 97185201)  Outputs: One Phase III ESA Outcomes: Project in 

conjunction with the Gateway Parking Lot and an adjacent brownfield redevelopment project 

resulted in a 850 space parking lot and passive recreation park.  
 

5.d.i 2.  Compliance with Grant Requirements: Since 1996 the city has received $2.1 M in EPA 

Brownfields grants. For all open and closed grants the City has complied with grant requirements 

including workplan, schedule, terms and conditions, quarterly and financial reports and timely 

ACRES updates. The history of Lawrence’s EPA Brownfield’s grants include: 
 

History Term Type Amount Status Funds Left 

FY15 TR96192401 10/1/15 – 9/30/18 A.W. Plan $200K Open $57,735 

FY12 BF96170001 10/1/12 - 9/30/15* Assess $400K Open $8.56 

FY08 BF97197301 9/1/08- 8/31/11 Clean up $150K Closed $0.00 

FY07 BF97185301 10/1/07- 10/1/10 Assess $400K Closed $0.00 

FY07 BF97185201 10/1/07- 10/1/10 Clean up $200K Closed $0.00 

 

Open grants progress toward achieving expected results: 
 

FY15 TR96192401- Ahead of schedule for meeting program goals and financial expenditures. 

Final Public Meeting to present Draft Area Wide Plan scheduled for 12-7-16  
 

FY12 BF96170001- We were given a one year extension until September 30, 2016 and are in the 

90 day close out period which ends on December 30, 2016. All funds except $8.56 expended. 
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